COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 11/ 2002

ESTI MATE SUMVARY 15: 25: 02
CONTI D C12394 ESTI MATE NO. 0003 PROG SPEC YR 1999
PCN: 12394- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 88.0 DAYS TIME ALLOW 224 WORK DAYS
2.5 M N of SH 165/125 PERCENT TIME:  39.29 ORI G TI ME ALLOW 200 WORK DAYS
PRQJECT NO BR 0251- 151
2.5 M N OF SH 165/125
NAME OF ROAD: 125
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 08/ 31/ 2002 DATE TI ME STARTED 04/15/2002
9002 N. MOORE RD. DATE LET 03/ 07/ 2002 DATE WORK BEGAN
DATE AWARDED 03/ 19/ 2002 DATE TI ME STOPPED 10/ 14/2003
DATE CONTRACT EXECUTED  04/01/2002 DATE ACCEPTED 10/ 14/ 2003
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 04/ 15/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1,170, 024.45 PARTI Cl PATI NG $ 108, 542. 78 $ 81, 621. 97
AWARD PRQJECT AMT: $ 1,253,905.03 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 9. 28% TOTAL EARNI NGS 108, 542. 78 81,621.97
FUNDS AVAI LABLE: $ 1,061,481.67 STOCKPILED MATER ALS 66, 020. 06 -5,007.03
GROSS EARNI NGS 174, 562. 84 76, 614. 94
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -1,116.59 -836.91
SECURI TI ES ENCUVBERED 1,116.59 836. 91
NET EARNI NGS 174, 562. 84 76, 614. 94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 174, 562. 84 76, 614. 94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 76, 614. 94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12394 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 12394-BI D ESTI MATE RUN 09/ 11/ 2002
PRQJECT BR 0251- 151 ESTI MATE NO. 0003 15: 25: 02

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 000
Ls 0. 000 0.00
7, 116. 62000 0. 000 0.00
0010 202-00090 REMOVAL OF DELI NEATOR 0. 000 0. 000
EACH 0. 000 0.00
6. 51000 0. 000 0.00
0015 202-00220 *REMOVAL OF ASPHALT MAT 0. 000 0. 000
sy 0. 000 0.00
2. 46000 0. 000 0.00
0020 202-00245 *REMOVAL OF ASPHALT MAT (PLANI NG 0. 000 0. 000
TON 0. 000 0.00
10. 85000 0. 000 0.00
0025 202-00250 *REMOVAL OF PAVEMENT MARKI NG 1, 811. 000 0. 000
SF 491. 000 746. 32
1. 52000 491. 000 746. 32
0030 202-00810 REMOVAL OF GROUND SI GN 2.000 0. 000
EACH 0. 000 0.00
43. 40000 0. 000 0.00
0035 202-01000 *REMOVAL OF FENCE 146. 000 0. 000
LF 0. 000 0.00
0. 54000 0. 000 0.00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 0. 000 0. 000
LF 259. 000 841.75
3. 25000 259. 000 841.75
0045 202-01300 *REMOVAL OF END ANCHORAGE 0. 000 0. 000
EACH 3.000 390. 57
130. 19000 3.000 390. 57
0050 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 0. 000 0. 000
oY 0. 000 0.00
7.51000 0. 000 0.00
0055 203-00060 EMBANKMENT MATERI AL ( COMPLETE | N PLACE) 0. 000 0. 000
oy 0. 000 0.00
9. 62000 0. 000 0.00



CONTI D: C12394 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12394- BI D ESTI MATE RUN 09/ 11/ 2002
PRQJECT: BR 0251- 151 ESTI MATE NO 0003 15: 25: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 207-00205 TOPSO L 490. 000 0. 000
cY 0. 000 0.00
12. 74000 0. 000 0. 00
0065 208-00011 EROSI ON BALES (WEED FREE) 0. 000 0. 000
EACH 0. 000 0.00
9. 31000 0. 000 0. 00
0070 208-00020 *SILT FENCE 0. 000 0. 000
LF 550. 000 1, 045. 00
1. 90000 550. 000 1, 045. 00
0075 210-00810 RESET GROUND SI GN 1. 000 0. 000
EACH 0. 000 0.00
141. 04000 0. 000 0. 00
0080 212-00006  *SEEDI NG ( NATI VE) 1. 750 0. 000
ACRE 0. 000 0.00
899. 38000 0. 000 0. 00
0085 213-00000 *MULCH NG 1. 750 0. 000
ACRE 0. 000 0.00
747. 49000 0. 000 0. 00
0090 213-00061  *MJLCH TACKI FI ER 350. 000 0. 000
LB 0. 000 0.00
4. 22000 0. 000 0. 00
0095 216-00030 *SO L RETENTI ON BLANKET ( SPECI AL) 1, 050. 000 0. 000
sy 0. 000 0.00
3. 74000 0. 000 0. 00
0100 304- 06007  AGGREGATE BASE COURSE (CLASS 6) 64. 000 0. 000
cY 0. 000 0.00
36. 18000 0. 000 0. 00
0105 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG) (ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
117. 06000 0. 000 0. 00
0110 403-33851  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
51. 15000 0. 000 0. 00



CONTI D: C12394 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12394-BI D ESTI MATE RUN 09/ 11/ 2002
PRQJECT: BR 0251- 151 ESTI MATE NO 0003 15: 25: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 0. 000 0. 000
GAL 0. 000 0.00
1. 95000 0. 000 0. 00
0120 603-10120 12 | NCH CORRUGATED STEEL PI PE 0. 000 0. 000
LF 0. 000 0. 00
29. 79000 0. 000 0. 00
0125 604-00305 | NLET TYPE C (5 FOOT) 0. 000 0. 000
EACH 0. 000 0.00
1, 534. 56000 0. 000 0. 00
0130 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 0. 000 0. 000
LF 0. 000 0. 00
12. 15000 0. 000 0. 00
0135 606-01340 *END ANCHORAGE TYPE 3D 0. 000 0. 000
EACH 0. 000 0.00
488. 20000 0. 000 0. 00
0140 606-01370  *TRANSI TI ON TYPE 3G 0. 000 0. 000
EACH 0. 000 0. 00
829. 94000 0. 000 0. 00
0145 606-01380  *TRANSI TI ON TYPE 3H 0. 000 0. 000
EACH 0. 000 0.00
482. 78000 0. 000 0. 00
0150 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 0. 000 0. 000
EACH 0. 000 0. 00
1, 247. 63000 0. 000 0. 00
0155 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 778. 000 0. 000
LF 0. 000 0.00
1. 36000 0. 000 0. 00
0160 607-11525 *FENCE (PLASTI Q) 234.000 0. 000
LF 234. 000 444. 60
1. 90000 234. 000 444. 60
0165 607-60120 *20 FOOT GATE 2.000 0. 000
EACH 0. 000 0.00
379. 71000 0. 000 0. 00



CONTI D: C12394 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12394-BI D ESTI MATE RUN 09/ 11/ 2002
PRQJECT: BR 0251- 151 ESTI MATE NO 0003 15: 25: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-00001  DELI NEATOR (TYPE I) 0. 000 0. 000
EACH 0. 000 0.00
18. 44000 0. 000 0. 00
0175 612-00003  DELI NEATOR (TYPE I11) 0. 000 0. 000
EACH 0. 000 0. 00
21. 70000 0. 000 0. 00
0180 614-00011  SIGN PANEL (CLASS I) 2.000 0. 000
SF 0. 000 0.00
14. 10000 0. 000 0. 00
0185 614-00200 STEEL SI GN POST (U-2) 9. 000 0. 000
LF 0. 000 0. 00
10. 85000 0. 000 0. 00
0190 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 089 1,931.11
21, 697. 85000 0. 089 1,931.11
0195 625-00001  CONSTRUCTI ON SURVEYI NG ( HOURLY) 8. 000 0. 000
HOUR 0. 000 0. 00
103. 06000 0. 000 0. 00
0200 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 250 13, 750. 00
55, 000. 00000 0. 250 13, 750. 00
0205 627-00005  *EPOXY PAVEMENT MARKI NG 0. 000 0. 000
GAL 0. 000 0. 00
271. 22000 0. 000 0. 00
0210 627-00025  *4 | NCH PAVEMENT MARKI NG TAPE ( REMOVABLE) 0. 000 0. 000
LF 495. 000 1,074. 15
2.17000 495. 000 1,074. 15
0215 627-00026 *8 I N PAVEMENT NMARKI NG TAPE ( REMOVABLE) 0. 000 0. 000
LF 0. 000 0. 00
4. 34000 0. 000 0. 00
0220 630-00007  *TRAFFI C CONTROL | NSPECTI ON 361. 000 96. 000
DAY 29. 000 1, 415.78
48. 82000 125. 000 6, 102. 50



CONTI D: C12394 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12394- BI D ESTI MATE RUN 09/ 11/ 2002
PRQJECT: BR 0251- 151 ESTI MATE NO 0003 15: 25: 02

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-00012 *TRAFFI C CONTROL NMANAGENENT 30. 000 4. 000
DAY 2.000 867.92
433. 96000 6. 000 2, 603. 76
0230 630-80338 *BARRI CADE (TYPE 3 M D) (TEMPORARY) 1. 000 0. 000
EACH 0. 500 66.72
133. 44000 0.500 66. 72
0235 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 16. 000 12. 500
EACH 0. 500 16. 82
33. 63000 13. 000 437.19
0240 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 31.000 7.000
EACH 1. 000 32.55
32.55000 8. 000 260. 40
0245 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 24. 000 3.500
EACH 0. 500 17. 90
35. 80000 4. 000 143. 20
0250 630-80358  * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2. 000 0. 000
TYPE
) EACH 0. 500 2,142. 67
4, 285. 33000 0.500 2,142.67
0255 630-80360  *DRUM CHANNELI ZI NG DEVI CE 0. 000 0. 000
EACH 20. 000 759. 40
37.97000 20. 000 759. 40
0260 630-80370 CONCRETE BARRI ER ( TEMPORARY) 0. 000 0. 000
LF 360. 000 9,928. 80
27.58000 360. 000 9, 928. 80
0265 630-80380 *TRAFFI C CONE 75. 000 0. 000
EACH 37.500 284. 63
7.59000 37.500 284. 63
0270 630-80401  *DELI NEATOR (TYPE 1) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
20. 61000 0. 000 0. 00
0275 630-80402  *DELI NEATOR (TYPE I1) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
18. 44000 0. 000 0. 00



CONTI D: C12394 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12394- BI D ESTI MATE RUN 09/ 11/ 2002
PRQJECT: BR 0251- 151 ESTI MATE NO 0003 15: 25: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80403  *DELI NEATOR (TYPE I11) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
21. 70000 0. 000 0. 00
0285 630-85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 0. 000 0. 000
( TEMPORARY)
EACH 0. 500 1, 898.07
3, 796. 13000 0. 500 1, 898. 07
0290 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0300 700-70020 F/ A ON-THE-JOB TRAI NEE 973. 200 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0310 700-70025 F/ A QUALITY | NCENTI VE PAYNENT -3, 056. 040 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0315 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0460 630-80344  CONST TRAF Sl GN ( SPEC) 200. 000 0. 000
SF 0. 000 0.00
19. 00000 0. 000 0. 00
0465 630-80001 FLASH BEACON ( PORT) 4. 000 0. 000
EACH 0. 000 0.00
275. 00000 0. 000 0. 00
0470 630-80359  PORT MESG PANEL 28. 000 0. 000
DAY 0. 000 0.00
165. 00000 0. 000 0. 00



CONTI D: C12394 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12394- BI D ESTI MATE RUN 09/ 11/ 2002
PRQJECT: BR 0251- 151 ESTI MATE NO 0003 15: 25: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0475 607-00005 END POST END POST 7.000 0. 000
EACH 0. 000 0.00
104. 50000 0. 000 0. 00
0480 607-00010 CORNER AND LI NE BR POST CORNER AND LI NE BRACE POST 1. 000 0. 000
EACH 0. 000 0.00
121. 00000 0. 000 0. 00
0485 202-00026 REM S AND D PAVE 0485- REMOVAL OF SLOPE AND DI TCH 50. 000 0. 000
PAVI NG
5% 0. 000 0.00
15. 00000 0. 000 0. 00
0490 507-00000 CONC S AND D PAVE 0490- SLOPE AND DI TCH PAVI NG 10. 000 0. 000
cy 0. 000 0.00
300. 00000 0. 000 0. 00
0495 206-00065 STR BKFL (FLOWFILL) 0495- STRUCTURAL BACKFI LL 24. 000 0. 000
(FLOW FI LL)
cY 0. 000 0.00
107. 00000 0. 000 0. 00
0500 202-00245 REM ASPHALT MAT (PLANI NG 0500- REMOVAL OF ASPHALT NAT 152. 000 0. 000
( PLANI NG)
TON 0. 000 0.00
71.19000 0. 000 0. 00
CAT 0200 CURRENT AMT $  174,681.49% 37,654.76 $ 44, 850. 84
CAT NO0300 STRUCTURE STR. NO. M 17-B
0320 202-00400 REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 400 8, 887. 79
22,219. 47000 0. 400 8, 887. 79
0325 202-00502 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 71. 000 0. 000
cy 0. 000 0.00
164. 76000 0. 000 0. 00
0330 206-00000 STRUCTURE EXCAVATI ON 2, 270. 000 158. 000
cY 275. 000 979. 00
3. 56000 433. 000 1, 541. 48
0335 206-00100 STRUCTURE BACKFI LL (CLASS 1) 860. 000 0. 000
cY 0. 000 0.00
20. 20000 0. 000 0. 00



CONTI D C12394 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 12394- BI D ESTI MATE RUN 09/ 11/ 2002
PRQJECT: BR 0251- 151 ESTI MATE NO 0003 15: 25: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE STR. NO. M 17-B

0340 206-00200 STRUCTURE BACKFI LL (CLASS 2) 457. 000 0. 000
Cy 0. 000 0. 00
9. 88000 0. 000 0.00
0345 206- 00360 MECHANI CAL REI NFORCEMENT OF SO L 860. 000 0. 000
cY 0. 000 0.00
20. 93000 0. 000 0.00
0345 MATERI AL ALLOWANCE MECHANI CAL REI NFORCEMENT OF SO L 0. 000
Cy 0. 000 0. 00
9. 87000 0. 000 0.00
0350 250-00100 *ENVI RONMENTAL HEALTH AND SAFETY 1. 000 0. 500
LS 0. 000 0.00
2, 158. 29000 0.500 1,079.15
0355 403-33851 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
51. 15000 0. 000 0.00
0360 420-00100 GEOTEXTI LE (EROCSI ON CONTROL) (CLASS A) 3, 391. 000 0. 000
5% 0. 000 0.00
2.24000 0. 000 0.00
0360 MATERI AL ALLOWANCE EROCSI ON CONTROL ( GECTEXTILE CL A) 0. 000
Sy 0. 000 0. 00
0. 85000 0. 000 0.00
0365 502-11057 STEEL PILING (HP 10X57) 530. 000 0. 000
LF 497. 000 8, 836. 66
17. 78000 497. 000 8, 836. 66
0365 MATERI AL ALLOWANCE HP 10" X 57 422. 000
LF -422.000 -5,007.03
11. 86500 0. 000 0.00
0370 502-11274 STEEL PILING (HP 12X74) 795. 000 0. 000
LF 0. 000 0.00
21.53000 0. 000 0.00
0370 MATERI AL ALLOWANCE HP 12X74 734.000
LF 0. 000 0. 00

15. 29300 734.000 11, 225. 06



CONTI D C12394 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 12394- BI D ESTI MATE RUN 09/ 11/ 2002
PRQJECT: BR 0251- 151 ESTI MATE NO 0003 15: 25: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE STR. NO. M 17-B

0375 506-00100 RI PRAP ( GABI ONS) 73.000 0. 000
Cy 0. 000 0. 00
164. 76000 0. 000 0.00
0380 506-00209 RI PRAP (9 | NCH) 0. 000 0. 000
cY 0. 000 0.00
30. 75000 0. 000 0.00
0385 506-00218 RI PRAP (18 | NCH) 1, 399. 000 0. 000
Cy 0. 000 0. 00
30. 75000 0. 000 0.00
0390 506-00230 RI PRAP (30 I N 1, 364. 000 0. 000
cY 0. 000 0.00
30. 75000 0. 000 0.00
0395 513-00690 BRI DGE DRAI'N ( SPECI AL) 1.000 0. 000
EACH 0. 000 0. 00
1, 928. 44000 0. 000 0.00
0400 515-00120 *WATERPROOFI NG ( MEMBRANE) 699. 000 0. 000
5% 0. 000 0.00
9. 57000 0. 000 0.00
0405 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 107. 000 0. 000
LF 0. 000 0. 00
92. 28000 0. 000 0.00
0405 MATERI AL ALLOWANCE EXPANSI ON JO NT DEVICE TY 4 0. 000
LF 0. 000 0.00
66. 00000 0. 000 0.00
0410 601-01050 CONCRETE CLASS B (WALL) 97. 300 0. 000
Cy 83. 300 22,241.10
267. 00000 83. 300 22,241.10
0415 601- 03040 CONCRETE CLASS D (BRI DGE) 0. 000 0. 000
cY 0. 000 0.00
250. 00000 0. 000 0.00
0415 MATERI AL ALLOWANCE PRECAST PRESTRESS DECK PANELS 399. 002
Cy 0. 000 0. 00

20. 63900 399. 002 8, 235. 00



CONTI D C12394 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12394- BI D ESTI MATE RUN 09/ 11/ 2002
PRQJECT: BR 0251- 151 ESTI MATE NO 0003 15: 25: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE STR. NO. M 17-B

0420 602- 00000 REI NFORCI NG STEEL 21, 960. 000 0. 000
LB 6,571. 000 3,022. 66
0. 46000 6,571. 000 3,022. 66
0420 MATERI AL ALLOWANCE BLACK REBAR I NV. 19153 B AND 19939 0. 000
B
LB 0. 000 0.00
0.22300 0. 000 0. 00
0420 MATERI AL ALLOMNCE BLACK REBAR | NV. 22368 B AND 22369 0. 000
B
LB 0. 000 0. 00
0. 22300 0. 000 0. 00
0425 602-00020  REI NFORCI NG STEEL ( EPOXY COATED) 64, 794. 000 0. 000
LB 0. 000 0.00
0. 54000 0. 000 0. 00
0425 MATERI AL ALLOMANCE EPOXY REBAR 0. 000
LB 0. 000 0. 00
0. 29400 0. 000 0. 00
0425 MATERI AL ALLOWANCE EPOXY REBAR 0. 000
LB 0. 000 0.00
0. 29400 0. 000 0. 00
0425 MATERI AL ALLOWANCE EPOXY REBAR 0. 000
LB 0. 000 0. 00
0. 29300 0. 000 0. 00
0430 606-11030 BRI DGE RAIL TYPE 10M 334. 000 0. 000
LF 0. 000 0.00
66. 50000 0. 000 0. 00
0430 MATERI AL ALLOMANCE BRI DGE RAIL TY 10M 0. 000
LF 0. 000 0. 00
32.90000 0. 000 0. 00
0435 613-00200 2 | NCH ELECTRI CAL CONDUI T 342. 000 0. 000
LF 0. 000 0.00
6. 51000 0. 000 0. 00
0440 618-00172  *PRESTRESSED CONCRETE | (BT72) 503. 000 0. 000
LF 0. 000 0. 00

152. 34000 0. 000 0. 00



CONTI D: C12394 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12394- BI D ESTI MATE RUN
PRQJECT: BR 0251- 151 ESTI MATE NO. 0003
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE STR. NO. M 17-B
0440 MATERI AL ALLOWANCE PRESTRESS CONC | (BT72) 502. 998
LF 0. 000 0.00
92. 56500 502. 998 46, 560. 01
0510 403-33841 HBP (GR S) (100) (PG 64-22) -O L CHANGE PHASE I 56. 000 0. 000
TON 0. 000 0.00
51. 15000 0. 000 0. 00
0515 403-33841 HBP (GR'S) (100) (PG 64-22) -O L CHANGE PHASE || 59. 000 0. 000
TON 0. 000 0.00
45. 55000 0. 000 0. 00
CAT 0300  CURRENT AMT $  411,346.78$ 38,960.18% 111,628.91
CAT NO0301 VALUE ENG NEERI NG
0505 403-33841 HBP (GR S) (100) (PG 64-22) -O L CHANGE PHASE I 415. 000 0. 000
TON 0. 000 0.00
51. 15000 0. 000 0. 00
0520 403-33841 HBP (GR'S) (100) (PG 64-22) -O L CHANGE PHASE || 45.110 0. 000
TON 0. 000 0.00
45. 55000 0. 000 0. 00
3011 202-00090 REM DELI NEATOR VALUE ENG NEERI NG 15. 000 0. 000
EACH 0. 000 0.00
6. 51000 0. 000 0. 00
3012 202-00220 *REMOVAL OF ASPHALT MAT VALUE ENG NEERI NG 862. 000 0. 000
5% 0. 000 0.00
2. 46000 0. 000 0. 00
3013 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 VALUE ENG NEERI NG 550. 000 0. 000
LF 0. 000 0.00
3. 25000 0. 000 0. 00
3014 202-01300 *REMOVAL OF END ANCHORAGE VALUE ENG NEERI NG 7.000 0. 000
EACH 0. 000 0.00
130. 19000 0. 000 0. 00
3015 203-00010 UNCL EXCAV (CIP) VALUE ENG NEERI NG 1, 162. 000 0. 000
cY 0. 000 0.00
7.51000 0. 000 0. 00




CONTI D: C12394 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12394-BI D ESTI MATE RUN 09/ 11/ 2002
PRQJECT: BR 0251- 151 ESTI MATE NO 0003 15: 25: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 VALUE ENG NEERI NG
3016 208-00011  EROSI ON BALES (WEED FREE) VALUE ENG NEERI NG 0. 000 0. 000
EACH 0. 000 0.00
9. 31000 0. 000 0. 00
3017 208-00020 SILT FENCE VALUE ENG NEERI NG 550. 000 0. 000
LF 0. 000 0. 00
1. 90000 0. 000 0. 00
3018 210-00810 RES GROUND SI GN VALUE ENG NEERI NG 18. 000 0. 000
EACH 0. 000 0.00
141. 04000 0. 000 0. 00
3019 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) VALUE 43.070 0. 000
ENG NEERI NG
TON 0. 000 0. 00
117. 06000 0. 000 0. 00
3020 403-33851  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-28) 160. 580 0. 000
VALUE ENG NEERI NG
TON 0. 000 0.00
51. 15000 0. 000 0. 00
3021 411-10255  *EMULSI FI ED ASPHALT (SLOW SETTING VALUE ENG NEERI NG 15. 000 0. 000
GAL 0. 000 0. 00
1. 95000 0. 000 0. 00
3022 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG VALUE ENG NEERI NG 625. 000 0. 000
LF 0. 000 0.00
12. 15000 0. 000 0. 00
3023 606-01340 *END ANCHORAGE TYPE 3D VALUE ENG NEERI NG 1. 000 0. 000
EACH 0. 000 0. 00
488. 20000 0. 000 0. 00
3024 606-01370  *TRANSI TI ON TYPE 3G VALUE ENG NEERI NG 2.000 0. 000
EACH 0. 000 0.00
829. 94000 0. 000 0. 00
3025 606-01380  *TRANSI TI ON TYPE 3H VALUE ENG NEERI NG 2. 000 0. 000
EACH 0. 000 0. 00
482. 78000 0. 000 0. 00
3026 606-02001 *END ANCHORAGE (SLOTTED RAIL TERM NAL) VALUE 2.000 0. 000
ENG NEERI NG
EACH 0. 000 0.00
1, 247. 63000 0. 000 0. 00



CONTI D: C12394 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 12394-BI D ESTI MATE RUN 09/ 11/ 2002
PRQJECT: BR 0251- 151 ESTI MATE NO 0003 15: 25: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 VALUE ENG NEERI NG
3027 612-00001 DELIN (TY I) VALUE ENG NEERI NG 24. 000 0. 000
EACH 0. 000 0.00
18. 44000 0. 000 0. 00
3028 612-00003 DELIN (TY I11) VALUE ENG NEERI NG 3. 000 0. 000
EACH 0. 000 0. 00
21. 70000 0. 000 0. 00
3029 627-00005 *EPOXY PAVEMENT MARKI NG VALUE ENG NEERI NG 18. 000 0. 000
GAL 0. 000 0.00
271. 22000 0. 000 0. 00
3030 627-00025 *4 | NCH PAVEMENT MARKI NG TAPE ( REMOVABLE) VALUE 4, 873.000 0. 000
ENG NEERI NG
LF 0. 000 0. 00
2.17000 0. 000 0. 00
3031 630-80360 DRUM CHANNEL DEV VALUE ENG NEERI NG 49. 000 0. 000
EACH 0. 000 0.00
37. 97000 0. 000 0. 00
3032 630-80370 CONC BARRI ER (TEMP) VALUE ENG NEERI NG 720. 000 0. 000
LF 0. 000 0. 00
27. 58000 0. 000 0. 00
3033 630-85006 | MPACT ATTEN (SAND FI LL) (TEMP) VALUE ENG NEERI NG 1. 000 0. 000
EACH 0. 000 0.00
3, 796. 13000 0. 000 0. 00
9001 206-01750  SHORI NG VALUE ENG NEERI NG 1. 000 0. 000
LS 0. 000 0. 00
20, 864. 00000 0. 000 0. 00
9002 601-03040 CONC CL D (BRI DGE) VALUE ENG NEERI NG 399. 000 0. 000
cy 0. 000 0. 00
419. 00000 0. 000 0. 00
9002 MATERI AL ALLOMNCE PRECAST PRESTRESS DECK PANELS 0. 000
cy 0. 000 0. 00
22.31700 0. 000 0. 00
9002 MATERI AL ALLOMNCE FORM SAVERS CONNECT 20009E/ 19939B 0. 000
cy 0. 000 0. 00
12. 57000 0. 000 0. 00



CONTI D: C12394 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 12394-BI D ESTI MATE RUN 09/ 11/ 2002
PRQJECT: BR 0251- 151 ESTI MATE NO 0003 15: 25: 02
CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 VALUE ENG NEERI NG
9003 626-00100  MOBI LI ZATI ON (W O AUTCPAY) VALUE ENG NEERI NG 1. 000 . 000
LS . 000 0.00
68, 678. 56000 . 000 0. 00
9004 900-00006  ADDED | TEM (DOLLAR)/ VALUE ENG NEERI NG 192, 337. 310 . 000
DOL . 000 0. 00
1. 00000 . 000 0. 00
CAT 0301  CURRENT AMT $ 557,535.85% 0.00% 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0445 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 . 000
EACH . 000 0.00
14, 184. 71000 . 000 14,184.71
0450 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 . 250
EACH . 000 0. 00
11, 169. 66000 . 250 2,792. 42
0455 620-00020  SANI TARY FACI LI TY 1. 000 . 000
EACH . 000 0.00
1, 105. 96000 . 000 1, 105. 96
CAT 0400  CURRENT AMT $ 26,460.33$ 0.00$% 18, 083. 09

PRQJECT TOTAL CURRENT AMI $ 1,170,024.45$%

76,614.94% 174,562.84



